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Project Title: Economic Development

Priority Issue # 1
[ -9

Department Head: Vincent Long

Project Leader:

Ben Pingree

Attachment £ _ |
o_30
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Task

Activity

Assigned To

Estimated Completion
Date

Status

e Maintain focus on
recruitment and
expansion of small
businesses and job
creation.

Coordinate task with the
Economic Development
Council (EDC) by using
existing programs such as
the Enterprise Zone and
Targeted Business Pilot
Program.

Ben Pingree

September 2005

Ongoing. FY 04/05
contract with EDC includes
performance objectives for
small business recruitment
and expansion.

o  Work with EDC
and Chamber of
Commerce toward
attracting new
businesses, creating
new jobs and
protecting state
workers in Leon
County.

- Evaluate the progress of
the EDC in attracting new
businesses to Leon County,
in accordance with their FY
04/05 “performance-based”
contract,

- oppose legislation during
the 2005 session that would
reduce state employees.

Ben Pingree

September 2005

Ongoing. FY 04/05
contract with EDC includes
performance objectives for
business development and
Job creation. Workshop on
Economic Dev. scheduled
for September 13, 2005.

Done. End of session report
to be presented at August
30, 2005 meeting.

f
b

e Coordinate the
acquisition and
further development
of state buildings to
enhance private
sector development

Work with the EDC, City,
State DMS, and Legislative
Delegation toward the
acquisition and positive
redevelopment of targeted
downtown buildings.

Vincent Long/
Ben Pingree

May 2005

Ongoing. Discussions with
community partners have
begun and will also look
for legislative opportunities
during 2005 regular
legislative session.
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Project Title: Economic Development

Department Head: Vincent Long

Innovation Park and
other community
partners toward
development of a
business incubator.

to create a viable business
incubator within Leon
County

Project Leader: Ben Pingree
Task Activity Assigned To Estimated Completion Status
Date
¢ Recommend - Review findings of the Ben Pingree July 2005 Ongoing. Report from
Improvements to Airport Gateway Corridor Committee expected as an
connection from Advisory Committee. agenda item for September
Airportto I-10 and | - Continue to work with 13, 2005 meeting.
Downtown Blueprint 2000 toward the
corridor’s development.
- Continue lobbying efforts
for state & federal funding
for Capital Circle NW/SW.
o  Work with EDC, - Investigate opportunities | Ben Pingree February 2005 Ongoing. Workshop on

Economic Development
issues to be held on August
30, 2005. Workshop on
Innovation Park to be held
on September 20, 2005.
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Attachment #

Project Title:

*Department Head: Vincent Long

Project Leader: Andrea Simpson/Ken Morris

Action Plans

2005 Board Retreat Priorities

August 2005

Leon County Jail Issues

Mental Health Coordinator
- Report during Jail
Population Workshop with
Sheriff

Task Activity Assigned To Estimated Completion Status
Date
Evaluate jail population as | Jail Population Workshop Andrea Simpson/Ken May 24, 2005 Ongoing. Reported at the
well as alternative with Sheriff Morris May 24 and also August
sentencing programs - PSCC Annual Report 30, 2005 Jai] Issues
currently in place workshops.
¢ Detention Review
and Mental Health
Coordinators
¢ Electronic and GPS
Monitoring
¢ Drug Court
» Sheriff’s Work
Camp
¢ Enhanced Probation
e Vocational Training
Evaluate Jail’s Medical Meetings with Jail Andrea Simpson/Ken May 24, 2005 Ongoing. August 30, 2005
Services Contract with Administrative Staff and Morris Agenda Item.
Prison Health Services review of contract
- Report during Jail
Population Workshop with
Sheriff
Evaluate Jail’s Mental Meetings with Jail Andrea Simpson/Ken May 24, 2005 Ongoing. August 30, 2005
Health services/protocols Administrative Staff and Morris Agenda Ttem.
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&

Project Title:

“ Department Head: Vincent Long
Project Leader: Andrea Simpson/Ken Morris

Action Plans

2005 Board Retreat Priorities

August 2005

Leon County Jail Issues

.1

Task

Activity

Assigned To

Estimated Completion

Status

Programs

Farm Programs in the
Country

Morris

Date
Evaluate Jail’s Staffing Meetings with Jail Andrea Simpson/Ken May 24, 2005 Ongoing. Reported at the
Levels Administrative Staff and Morris May 24 and August 30,
Human Resources 2005 Jail Issues workshops.
- Report during Jail
Population Workshop with
Sheriff
Evaluate Recent Jail Deaths | Meetings with Jail Andrea Simpson/Ken May 24, 2005 Ongoing. Reported at the
Administrative Staff, Morris May 24 and August 30,
review of investigative 2005 Jail Issues workshops.
reports
- Report during Jail
Population Workshop with
Sheriff
Review 1999 Study by Update Board on progress | Andrea Simpson/Ken May 24, 2005 Ongoing. Reported at the
Dina Rose made on recommendations | Morris May 24 and August 30,
of report during Jail 2005 Jail Issues workshops.
Population Workshop
Determine whether Meeting with Jail Andrea Simpson/Ken May 24, 2005 Ongoing. Reported at the
Alcoholics Anonymous and | Administrative Staff; Morris May 24 and August 30,
Narcotics Anonymous update to Board during Jail 2005 Jail Issues workshops.
Program are available to Population Workshop
inmates
Review of Jail Farm Work | Update the Board on other | Andrea Simpson/Ken May 24, 2005 Ongoing. Reported at the

May 24 and August 30,
2005 Jail Issues workshops.
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SRS Priority Issue # 2 Project Title: Leon County Jail Issues
Department Head: Vincent Long
Project Leader: Andrea Simpson/Ken Morris
Task Activity Assigned To Estimated Completion Status
Date
Update on Crime Rates, Gathering of data from Andrea Simpson/Ken May 24, 2005 Ongoing. Reported at the
broken down by geographic | LCSO and TPD, update to | Morris May 24 and August 30,
locations within Leon Board during Jail 2005 Jail Issues workshops.
County Population Workshop
Review of TPD’s arrest Gathering of data from Andrea Simpson/Ken May 24, 2005 Ongoing. Reported at the
procedures and Weed and | TPD | Morris May 24 and August 30,
Seed Program 2005 Jail Issues workshops.
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M riority Issue# 3 Project Title: Improve Health Care Insurance — Address Accessibility,
Department Head: Vincent Long Affordability, and Cost Competition.
Project Leader: Joe Sharp
Task Activity Assigned To Estimated Completion Status
Date
Explore level of interest in Letter from Chairman to Lillian Bennett January 2005 Done. Letter sent to City
consolidated group Employee | School Superintendent and and School Board in Jan
Health Benefit Plan between Mayor 2005.
Leon County, School Board
and City of Tallahassee April 2005 Staff is currently holding
discussions with City and
School Board staff
regarding healthcare.
Update to the Board on
August 30, 2005.
Explore Self — Insurance Develop RFP and Timeline | Joe Sharp July 2005 Ongoing. The Board did
model for consideration of Self- A not wish to pursue an RFP
Insurance model : for self-insurance this year.
However, Mercer, the
County’s Health Care
Consultant will review and
analyze the potential for
establishing a self-insured
health care program for
Leon County Employees.
Update to the Board on
August 30, 2005.
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Project Title:  Improve Health Care Insurance — Address Accessibility,
Department Head: Vincent Long Affordability, and Cost Competition.
Project Leader: Joe Sharp .
Task Activity Assigned To Estimated Completion Status
Date
Review of employee health Board Workshop Lillian Bennett February 2005 Ongoing. Board Workshop

insurance alternatives

held on February 22, 2005.
Board approved issuance of
an RFP for County
employee health care
services and approved the
selection of a healthcare
consultant under state
contract to review county
health plan, RFP’s and
make recommendations on
improvement. Update to the
Board on August 30, 2005.

Address Community Health
Care Insurance Issues —
(Affordability, Access, Cost,
Competition)

Develop agenda item and RFP
Affordability, Access, Cost
Competition study

o Establish Health
Care Improvement

Citizen Work
Group - BOCC
Agenda Item

e Develop Scope of
Service for RFP for

Consultancy
services

Joe Sharp

Joe Sharp

April 2005

May 2005

Done. Agenda Item for
April 26 BOCC meeting
completed. Decision made
that Citizen Committee not
required.

Done. Agenda Item and
RFP for Study developed.
Decision made that study
was not required,
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Priority Issue # 4 Project Title: Water Quality/Total Maximum Daily Load Standards
Department Head: Tony Park
Project Leader: Theresa Heiker
Task Activity Assigned To Estimated Completion Status
Date
Develop a program Place flow monitoring | ¢ Theresa Heiker ¢ December 2004 Ongoing.
to measure the and water quality
amount of sampling stations at . Sampling program in
pollutants entering major inflow points to under contract with
water bodies and waters listed as Wilson Miller.
implement new “impaired” by EPA and
regulations to DEP
comply with and Calibrate “rainfall to e Theresa Heiker e December 2005 Ongoing.
enforce federal and stormwater runoff”
state standards. models using updated
GIS (LIDAR)
information
Calculate pollutant e Theresa Heiker * June 2006 Ongoing.
loadings from runoff to
determine goals for
stormwater retrofit
Establish stormwater ¢ John Kraynak * June 2006 Ongoing.
criteria appropriate for
each water body based
on the sampling and
modelling results, and
adopt as “special
development zones™ by
ordinance.
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2005 Board Retreat Priorities “l“
August 2005
Priority Issue # 4 (Continued) Project Title: Water Quality/Total Maximum Daily Load Standards
Department Head: Tony Park
Project Leader: Theresa Heiker
Task Activity Assigned To Estimated Completion Status
Date
» Determine financial | « Develop alternative o Theresa Heiker e December 2006 Ongoing.
impact and projects to meet
Tesources required stormwater retrofit
to meet water goals and associated
quality and TMDL construction costs
standards ® Determine in-lake e Theresa Heiker ¢ December 2006 Ongoing.
restoration needed to
meet water quality
standards
e Develop costs o Theresa Heiker/John ¢ December 2006 Ongoing.

associated with
expanded construction
inspection and
stormwater facility
maintenance

Kraynak
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m S Priority Issue # 5 Project Title: Joint Dispatch/Emergency Operations Center

Department Head: Parwez Alam
Project Leader: Benjamin Pingree/ Richard Smith

Task Activity Assigned To Estimated Status
Completion Date
o Pursue the LCSO Commissions LCSO —Sheriff Larry March 2005 Done. Staff from LCSO and COT/TPD
establishment | RCC Consultants, Inc to | Campbell/ Richard oom_mz.zoa a mo_.m.nm. of meetings with the
of a Joint study feasibility of Joint | Smith objective of revising the Scope of Work
Leon Dispatch/EOC in Leon (SOW) with RCC. On March 30, 2004 RCC
/Ci County and Citv of provided a proposal to the work group with a
County/City | County and City cost of §193,493 for the revised SOW. On
of Tallahassee April 30, 2004, LCSO staff met with the COT
: Tallahassee project team leader to discuss this proposal.
Law COT expressed concern that the proposal did
Enforcement not meet the City's requirements. LCSO staff
Dispatch and had concerns that the proposal exceeded
Emergency necessary requirements for a feasibility study,
Operations . was beyond the anticipated costs, and at the
Center COT/TPD's insistence, did not include a joint

Emergency Operations Center ( EOC). It was
determined that in light of the anticipated
costs, that to proceed with this project the
Board of County Commissioners, and City
Commission would have to approve a
separate Request for Proposal and provide
additional funding.

In May 2004, LCSO determined to proceed
with the original contract with RCC for this
project. Report was submitted to the Board
during a March 22, 2005 workshop.
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i
wm & Priority Issue # 5 Project Title: _Joint Dispatch/Emergency Operations Center
ERI
Department Head: Parwez Alam
Project Leader: Ben Pingree/ Richard Smith
Task Activity Assigned To Estimated Status
Completion Date
Schedule Joint Benjamin Pingree February 2005 Ongoing. Commissioners DePuy and
City/County Workshop Lightsey appointed to negotiate this issue
to discuss proposed and will report back to the respective
action plan of work ‘ Commissions in fall 2005.
group and provide
directions on
implementation of Joint
Dispatch/ECO
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ua.w_.mo..mq Issue # 6 Project Title: Leon County Charter Amendment for Joint City/County Stormwater Program
Department Head: Vincent Long/ Tony Park/Gary Johnson
Project Leader: Vincent Long
Task Activity Assigned To Estimated Completion Status
Date
o Explore amending | Follow the direction of the | Gary Johnson/Tony Park Ongoing Done. At the February 10,
the Leon County Commission Liaison or the 2004 BCC meeting,
Charter address Board. Commissioner Thaell was
countywide storm designated as the Commission
water issues. Draft proposed Vince Long/County Atty. | Spring 2006 Liaison. Staff will address any
dinance(s) areas upon receiving direction
or from the Commission Liaison
or the Board. See below.
Prepare agenda items / Vince Long/County Afty. June 2005

pare a8e Done. CAQ along with the
public hearings on

City Attorney developed an
ordinance(s) and for BCC Interlocal Agreement to create
authorization to propose a Watershed Protection Plan.
charter amendments by Board approved in concept in
ordinance for Nov. 2006 November 2004 and
ballot. agreement is being routed

through signature process.
Staff will bring agenda item
to Board regarding pursuing
Nov. 2006 ballot. See below,

Draft charter amendment(s) | Vince Long/County Atty. Concurrent to above

’ Done. This issue has been
(if approved by BCC)

addressed, pursuant to
Chairman Thaell, by the
adoption of the Watershed
Protection Agreement by
the City and the County.

Vince Long By statutory deadline
Submit to Supervisor of

Elections Office Vince Long By statutory deadline
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Action Plan Update

2005 Board Retreat Priorities

August 2005

riority Issue # 7

Project Title: Protection of North Florida Water Resources

Department Head: Vincent Long/Gary Johnson

early on 1n 2004 to
discuss this issue.

Wakulla County Commission

Project Leader: Ben Pingree/John Kraynak
Task Activity Assigned To Estimated Completion Status
Date
¢ Conduct workshop Conduct workshop with Gary Johnson/ John Kraynak | December 4, 2003 Done. Workshop was

conducted on December 4,
2003 entitled “Leon
County/Wakulla County
Commissions Joint Workshop
on Water Quality and
Wakulla County
Comprehensive Plan
Amendment (N.G. Wade
Development) Issues.”
Workshop

Ratified on February 25,
2004.

Pursue feasibility of
Implementing a Joint
Leon County/Wakulla
County Water
Bottling Facility

Prepare an agenda item.

Gary Johnson/John Kraynak

Ongoing,.

Ongoing. Staff will prepare
an agenda item to request an
RFP to hire a consultant to
evaluate the feasibility to have
a Water Bottling Facility
between Leon County and
Wakulla County. This agenda
item will be apart of the
Permit Process Improvement
Workshop scheduled for
November 22, 2005 with the
BOCC.
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Action Plan Update
2005 Board Retreat Priorities
August 2005

Project Leader:

Priority Issue # 7 (Continued)

Project Title: Protection of North Florida Water Resources

Department Head: Vincent Long/Gary Johnson
Ben Pingree/John Kraynak

amend Florida’s
Water Resource
Policy that allows
for regional water
transfers.

opposing changes to
the state’s Water
Resource Policy.
Monitor legislation
changing this
policy.

August 2005

Task Activity Assigned To Estimated Completion Status
Date
¢ Monitor efforts to Adopt resolution Ben Pingree October 14, 2003 Done. Resolution adopted

on October 14, 2003.

Done. Final Report on
2004 Legislative session
presented on August 30,
2005.
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Priority Issue # 8

Project Title: Southside Women’s Health Center

Department Head: Vincent Long

Project Leader: Joe Sharp

Task Activity Assigned To Estimated Completion Status
Date
o Request evaluation | Acquaint Primary Joe Sharp February 27, 2004 Done. Chair is considering
by Primary Health | Healthcare Implementation appointment of Women's
Care Council of the | Advisory Board (PHAB) Clinic Study Sub-
need for a Women’s | Chair with project. Committee at next meeting
Health Services at of Primary Healthcare

Bond Community
Health Clinic.

Implementation Advisory
Board.

PHAB SubCommittee not
appointed per Lillian
Bennett in May 2004,

s Develop Scope of
Service for Needs
Assessment of
Women’s Health
Services RFP

Work with various parties
to develop Scope of
Service portion of RFP

Kandy Hill, J. R. Richards,
Dr. Temple Robinson, Art
Cooper and Joe Sharp

March 1-April 30

Done. March through April
30,2004

» Site Reviews to
Syracuse and
Memphis Women'’s
Care Organization.

Develop Matrix for review
and evaluation of sites
visited and preparation of
report.

Review Team:
Commissioner Proctor,
Lillian Bennett, J. R.
Richards, Dr. Temple
Robinson, Dr. Jeffers and
Joe Sharp

Site visit: March 7 through
13

Site Visit Report: March
30

Done. March 7 — 13, 2004

Site Visit Report completed
March 30, 2004

« Develop Scope of
Service

With data from site visits,
develop and review Scope
of Service for evaluation of
Women’s Health Services
at Bond.

Scope of Services

April 30 — May 30

Done. Completed May 30,
2004
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Action Plan Update
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.m...mle Issue # 8 (continued)

Department Head: Vincent Long
Project Leader: Joe Sharp

Project Title:

Southside Women’s Health Center

and/or telephone contacts

Task Activity Assigned To Estimated Completion Status
Date
Agenda Item for BOCC for Develop RFP for Joe Sharp May 30 Done. May 30, 2004
RFP evaluation of evaluation of need for
Women'’s Health Services | Women’s Health Services
BOCC Approval of RFP Agenda Item Joe Sharp June 8§ Done. June 8, 2004
Issue RFP Distribute RFP Keith Roberts June 12 Done. June 8, 2004
RFP Evaluation Committee Develop Evaluation
Committee Joe Sharp June 9 Done. June 15,2004
Select RFP Respondent Evaluate respondents to
RFP Joe Sharp July 13 Done. July 19, 2004
Board Approval Agenda Item for Board
Approval Joe Sharp July 27 Done. July 27, 2004
Women’s Health Services | Contract Award to MGT of
(WHS) Evaluation Contract America, Inc. Joe Sharp July 28 Done. July 28, 2004
Letter to Commence WHS MGT of America, Inc.
Evaluation Study and Dr. Fred Seamon, WHS Joe Sharp July 30 Done. July 30, 2004
establish estimated Study Director
Delivery Date Target Delivery Date of
November 30, 2004
Established
Conduct Needs Assessment Oversee Performance of
RFP: Periodic Meetings Joe Sharp November 30, 2004 Done. January 7, 2005
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Priority Issue # 8 (continued) Project Title: Southside Women’s Health Center
Department Head: Vincent Long
Project Leader: Joe Sharp

Task Activity Assigned To Estimated Completion Status

Date

Delivery of Final Report to { MGT of American, Inc. Dr. Fred Seamon, MGT January 7, 2005 Done. MGT Evaluation of
Board of County the need for Women’s
Commissioners and Delivery to BOCC and Health Services at Bond
Primary Healthcare PHAB Members by Staff delivered to BOCC and
Implementation Advisory Primary Healthcare
Committee Members Advisory Board Members.

Presentation of MGT Presentation of MGT Dr. Fred Seamon January 13, 2005 Done. PHAB created Sub- |
Report to Primary Report to Primary Committee to “cost out” the |
Healthcare Implementation | Healthcare Implementation Comprehensive Model "
Advisory Board Advisory Board
Negotiate and contract with | Contract and Cost out Dr. Fred Seamon February 2005 Done. Comprehensive M
MGT Contract to Cost Out | Healthcare Model Joe Sharp Model with cost projections
Comprehensive Model presented to PHAB March
1, 2005
PHAB invitation to Bond Assist Bond with Joe Sharp March 23, 2005 Done. Bond will make
to present budgeted preparations for proposal proposal to BOCC during
proposal April 12, 2005 Workshop.
Women's Health Services Preparation of Workshop Joe Sharp April 7, 2003 Done. Workshop held on
Workshop Materials Vince Long April 12, 2005. Motion
passed to reduce MSTU
Millage to .12 for FY 05/06
and PHAB Board to make
recommendation on
| $1,000,000.
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< 2005 Board Retreat Priorities —
& August 2005 M
A
cPriority Issue # 8 (continued) Project Title: Southside Women’s Health Center
Department Head: Vincent Long
Project Leader: Joe Sharp
Task Activity Assigned To ; Estimated Completion
_ Date
PHAB Board Meeting to Oversee preparation of Joe Sharp May 12, 2005 Done. The PHAB
review, analyze and PHAB Recommendations requested the CareNet
provide BOCC to BOCC Consortinm to make 2
recommendation on recommendation.
$1,000,0000
PHAB requested CareNet CareNet Consortium Joe Sharp July 14, 2005 Done. CareNet presented
to make recommendation Meeting to determine ‘ three options for
on $1,000,000 recommendation consideration by PHAB,
CareNet Presentation of CareNet respond to PHAB Joe Sharp August 11, 2005
three Options to PHAB Questions
Presentation of CareNet PHAB Action on 3 Options Joe Sharp August 11, 2005
responses to PHAB and
PHAB Vote
Develop BOCC Agenda Write Agenda item for Joe Sharp August 16, 2005
ttem with PHAB August 30, 2005 Agenda
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¥ Beiority Issue # 9 Project Title: Enhancement of Community and Teen Centers

Department Head: Tony Park/ Kim Dressel

Project Leader:  Director of Parks & Recreation/Tom Brantley
Task Activity Assigned To Estimated Status

Completion Date

e Pursue purchase or | Preparation of a proposed agenda for a Management Services | December 2005 Ongoing. The joint meeting
extension of lease joint meeting between the Board, City occurred on June 29, 2004,
with Leon County | Commission and School Board. The Since the meeting staff has
School Board for Planning Department is coordinating this met with School Board staff to
the Ft. Braden joint meeting. discuss the purchase or |
Community Center extension of the lease for the

Ft. Braden Community
Center. Follow up
correspondence was sent on
December 13, 2004 by the |
County Administrator to the |
Superintendent that exercises
our option to extend the lease
until March, 2008 to allow
this matter to be resolved.
The Superintendent has
expressed a desire to address
all foreseeable facilities issues
with the County in a
comprehensive manner, rather
than dealing with them
separately.




Action Plan Update
2005 Board Retreat Priorities
August 2005

Priority Issue # 9

Project Leader:

{Continued)

Project Title:

Enhancement of Community and Teen Centers

Department Head: Tony Park/ Kim Dressel
Director of Parks & Recreation/Tom Brantley

Inventory current school activities

Determine feasibility of offering after
school programs through County or
School Board

Prepare report to Board outlining
opportunities and constraints for
expanded after school youth
programming

December 2005

December 2005

Task Activity Assigned To Estimated Status
Completion Date
e Explore the use of » Review current usage agreements Parks & Recreation March 2004 Completed.
school facilities for o Contact Ricky Bell, Leon County December 2005 Ongoing.
after hour youth Schools Extracurricular Activities
programs. Coordinator, to discuss existing
programs and merging of new
programs.
December 2005 Ongoing. The need for more

after school programs and
activities was discussed at the

June 29, 2004 Joint

City/County/School Board
meeting. Information was
requested on the results of a
Schocl Board study on the
impacts of zero tolerance and

the presence of law

enforcement resource officers

at schools.

Ongoing.

Pending.
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Action Plan Update
2005 Board Retreat Priorities
August 2005

Priority Issue # 9

(Continued)

Project Title: Enhancement of Community and Teen Centers

Department Head: Tony Park/ Kim Dressel

Project Leader: _ Director of Parks & Recreation/Tom Brantley
Task Activity ~ Assigned To Estimated Status
Completion
Date
o Evaluate the Contact elementary and middle Parks & Recreation December Ongoing.
feasibility of an schools to assess current programs 2005
after school dinner Inventory current after school During the Joint

program for low
income youth.

programs

Determine willingness of schools
to participate in after school dinner
programs

Assess facility needs

Assess statutory requirements for
food service providers & staff
Investigate possible funding
sources ( federal and state grants)
Prepare budget proposal and final
report for submittal to the Board

City/County/School Board
workshop on June 29,
2004, it was suggested that
the City’s federal lobbyist
could explore grant
opportunities for
partnerships with local
government branches for an
after school dinner program
for certain areas of the
community.
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m n%lc..:% Issue # 10 Project Title: Alternative Funding Options for 90 East ahan Drive) to I-10
Department Head: Tony Park
Project Leader: Tony Park
Task Activity Assigned To Estimated Completion Status
Date
+ Submit Project Fact | Prepare Fact Sheet and Sally Dowlen December 31, 2003 Submitted December 31,
Sheets for Federal Submit to Mr. Bryant 2003
Discretionary Paulk, FDOT, District 3
Program Re-submitted on December
Solicitation 9, 2004 for the 2004
application cycle
Re-submitted again for the
2005 application cycle.
e Fact Sheets FDOT Central Office FDOT January 15, 2004 Submitted January 15, 2004
Forwarded to Review and Forwarding to
FHWA by January | FHWA by 1/15/04
15, 2004
e Await Notice of Call FDOT to See When Sally Dowlen March 1, 2004 Staff is still waiting on a
Eligibility for FHWA Might Determine response from FDOT on
Funding from Eligibility the Dec. 2003 and 2004
FHWA & FDOT applications.
o If Eligibility is Prepare Additional Activity | Sally Dowlen Pending Pending w
Granted to Leon Steps in Accordance With |
County the FHWA Requirements
and Deadlines
¢ Submit Addional Amend Action Plan to Sally Dowlen Pending Pending

Steps to County
Administration

Include Additional Steps
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2005 Board Retreat Priorities

August 2005

! tachm

._vloaQ Issue # 10 (Continued)

Project Title: Alternative Funding Qptions for 90 East (Mahan Drive) to I-10

Department Head: Tony Park

Project Leader: Tony Park
Task Activity Assigned To Estimated Completion Status
Date

o Complete Formal Complete all Information Sally Dowlen Pending Pending

Application Necessary as Outlined by .
the FHWA

e Submit Formal Submit Prior to or On Sally Dowlen Pending Pending
Application FHWA Deadline

¢ QOther Alternative Grant Submittals Sally Dowlen Pending Ongoing

Sources of Funding

Private Participation
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Action Plan Update
2005 Board Retreat Priorities
August 2005

Priority Issue #11 Project Title: Southern Strategy
Department Head: ~ Vincent Long
Project Leader: Wayne Tedder
Task: Activity: Assigned To: Estimated Completion Status:
‘ Date:
Involve the private sector in Providence John Baker Plan is completed. Ongoing. Implementation of
further developing the Neighborhood Plan this Plan is ongoing. Five new

Southern Strategy to
address housing, schools
and transportation.

single family homes were
constructed in the neighborhood
in 2004. There are plans to buy
additional lots for building
affordable housing. $7.2 M was
allocated by City under the
Neighborhood Infrastructure
Enhancement Program to
rebuild the roadways in
neighborhood. Entrance signs
for the neighborhood will be
erected in October 2005 as a
part of the neighborhood annuat
fun day activities. These
activities have sparked a
significant amount of private
investment in the neighborhood
as evidence by the renovation of
existing multi-family properties,
the demolition of abandoned
homes and the construction of
new single family homes.
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Priority Issue #11 (Continued) Project Title: Southern Strategy

Department Head:  Vincent Long
Project Leader:  Wayne Tedder

Task: Activity: Assigned To: Estimated Completion Status:
Date:
Apalachee Ridge John Baker Plan is completed. Ongoing. Implementation of
Neighborhood Plan Plan is ongoing. Sidewalks and
traffic calming devices have
been completed. Jack McLean
Neighborhood Center was
opened in November 2004 and
provides a host of recreational
opportunities for neighborhood
residents. Construction of the
Tartary Drive stormwater pond
began in 2004 and is scheduled
to be completed late 2005.
Widening of Orange Avenue has
commenced and is scheduled to
be completed in 2007.

South Monroe Sector Darrin Taylor Plan is completed. Ongoing. Implementation of

Plan Plan is ongoing. The City
Public Works Department has
planted vegetation at the South
Monroe Railroad Bridge. Staff
1s currently working on the
design work for the railroad and
the design guidebook.
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Priority Issue #11 (Continued)

Department Head:  Vincent Long
Project Leader:  Wayne Tedder

Project Title: Southern Strategy

Task: Activity:

Assigned To: Estimated Completion
Date:

Status:

Oak Ridge Sector Plan

Dan Lucas/ September 2005
Jean Gregory

Ongoing. Final
recommendations reviewed by
the Planning Commission in July
2005. Final report and
recommendations to be presented
to the BCC in September 2005.

Fairgrounds study

Andrea Simpson/ September 2005
Wayne Tedder

Ongoing. Consultant’s work is
complete. Staff is in the process
of working with Fairgrounds
Board to establish parameters
for site relocation. Additionally,
staff is working to develop an
RFP for the potential sale of the

property.
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2005 Board Retreat Priorities

August 2005

Iiecimant

Department Head:
Project Leader:

Priority Issue #11 (Continued)

Vincent Long
Wayne Tedder

Project Title: Southern Strategy

Task:

Activity:

Assigned To:

Estimated Completion
Date:

Status:

Capital Cascades Sector
Plan

Kristen Andersen/
James-Jehnson

August 2005

Ongoing. This project is
currently underway. The draft
Sector Plan is scheduled for
completion in May 2005. The
plan will be sent to the Planning
Commission in July of 2005, the
Blueprint CAC in July of 2005,
the County Commission in
August of 2005 and the City
Commission in August of 2005.

SSA Economic
Development Plan

Edward Young/
Dan Lucas/
Russell Snyder

Completed.

Completed.

State of the Southern
Strategy Update

Wayne Tedder/Dan
Lucas

Completed.

Completed. Staff completed
their update and distributed a
copy to the BCC on January 25,
2005 and the City on January 26,
2005.
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£ [Priority Issue #11 (Continued) Project Title: Southern Strategy
Department Head:  Vincent Long
Project Leader: Wayne Tedder
Task: Activity: Assigned To: Estimated Completion Status:
Date:
Conduct workshop on Conduct workshop on Wayne Tedder/Dan | Workshop was completed. | Completed. A status report on
Southern Strategy to Southern Strategy Lucas the Southern Strategy Initiatives

discuss these issues. was submitted to the Board on
April 20, 2004.

Staff completed the “State of the
Southern Strategy Update™ and
distributed a copy to the Board
on January 26, 2005.
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rm Wulle Issue #11 (Continued) Project Title: Southern Strategy
Department Head:  Vincent Long
Project Leader: Wayne Tedder
Task: Activity: Assigned To: Estimated Completion Status:
Date:
Lake Bradford Sector Darrin Taylor/ Plan was completed and | Completed. Implementation of
Plan Steve Hodges approved in February | the Plan has begun. Leon
2005. County Public Works is moving
forward with improvements to
Lakeview Drive. Planning staff
is pursuing the purchase of
environmentally sensitive areas.
W. Pensacola Street Darrin Taylor December 2005 Ongoing. The first community
Sector Plan

meeting was held in March of
2005. The 2™ meeting was held
on April 6™, The 3™ third
community workshop will be
held on 8/15/05. The 4"
community workshop will be
held on 9/1/05. The Sector Plan
will be presented to the County
Commission before the end of
the year.
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H % Priority Issue #11 (Continued) Project Title: Southern Strategy
Department Head: ~ Vincent Long
Project Leader: Wayne Tedder
Task: Activity: Assigned To: Estimated Completion Status:
Date:
Joint Meeting between Jean Gregory/ October 2005 Completed. In accordance with
Leon County School Board, | Dan Lucas the Interlocal Agreement, the
Board of County second joint annual meeting was
Commissioners and City conducted on June 2, 2005.
Commission. Based on discussion at the June
meeting, another joint meeting is
being scheduled for October 19,
2005.
Explore the impact FSU Monitor the development of | Darrin Taylor Completed. Completed. The City
and FAMU Master Plans FSU Master Plan. Commission voted unanimously
will have on Southside on 6/8/05 to approve the FSU
neighborhoods. Development Agreement.

August 2006 On 11/2/04, FAMU requested an
extension of their Campus
Development Agreement to
December 31, 2005. FAMU has
recently started working on their
2005 Master Plan and anticipates
completion within 12 months
(August 2006). Staff will
continue to monitor impacts to
the Bond Community as well as
the Lake Bradford Area
communities.

Monitor the development of | Darrin Taylor
FAMU Master Plan.




